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Metrics
2019 2020
APR MAY JUNE JULY AUGUST SEPT OCT NOV DEC JAN FEB MAR APR
:’VWTPT“*" Flow 49.50| 46.00| 42.55| 42.96| 43.69 47.22| 4863 47.31| 57.85| 69.53| 73.81|52.45| 50.01
millions of gallons)
& f‘“‘;:::f:s'f;':;;':r‘:"s) 1.65| 148 142| 139 141 157 157 158 187 224/ 255 169 1.67
3 FEELALEL YA 201 1.81] 155 160 1.63| 216/ 2.19| 2.09| 3.81 262 5.04| 228/ 2.12
(millions of gallons)
; Removal Rate 98%|  96%| 97%| 98%| 98%| 98% 98% 98%| 98%| 99% 99%| 98% 97%
fi°s°"d5 transported 250 187| 218 191| 147| 214 243| 219 249 223| 198| 286/ 268
o BUF (wet tons)
g z::’::;"e"ebp“‘e"‘ 261 165 185 159 198 151|  346| 374| 435| 402| 416 | 231 403
) |capital Projects (hours) 1002 797 792 639 579 554 656 397| 292| 459| 450 676| 494
Street Sweeping/
Brush Cutting 497/0 | 27/96 | 68/86 | 64/59 |117/108| 281/35 | 680/0 | 721/0 | 127/0 | 134/0| 3a4/0 |261/0| 29/0
(lane miles/hours)
Utility Locates 240 | 217 | 210 | 226 | 222 | 207 231 150 | 164 | 250 | 240 | 220 | 156
Water sold
(millions of gallons) 524 546 688 73.1 87| 799 529 514 49 | 501 | 501 | 481

(15th to 15th)




DESIGN & CONSTRUCTION DIVISION

CHAIN LAKE ROAD SHARED PATH EXTENSION

Background
The City of Monroe received a federal grant through Puget Sound Regional Council

(PSRC) to design and purchase additional right-of-way for extending the shared
sidewalk/path north along Chain Lake Road and end at Brown Road. The sidewalk will
match to the existing sidewalk in the vicinity of Rainier View Road.

The original cost estimate for this project is $3,952,752 through the Streets 318 Fund. To
help offset the cost, $2,429,219 will be reimbursed by secured federal grants, leaving
$1,523,533 for the local match. 2019 revised cost estimation has the project tracking at
$3,500,000, reflecting an increase in right-of-way acquisition trends and additional efforts
in design. However, the construction phase is tracking to be lower than originally
anticipated, resulting in an overall anticipated lower cost to the project.

The project’s portion of the approved 2019 and 2020 Street CIP 318 Fund is shown below.
The design and right-of-way phases have been delayed due to continued negotiations with
the adjacent property owners. As such, anticipated budget revenues and expenditures did
not materialize in 2019 and have carried over into 2020:

2019 Project 2019 Spent Remaining

Budget
Design 35,000 88,582 (53,582)*
R/W 582,000 220,294 361,706
R/W Assistance** 120,000 109,994 10,006
2020 Project 2020 Spent Remaining
Budget
Design 0 6,385 (9,320)*
R/W 0 125,501 (236,205)**
R/W Assistance** 0 34,286 (56,686)***
Construction 3,241,350 0 2,150,000%***

*Right-of-way acquisition efforts have delayed finalizing the design.

**Right-of-way negotiations and delays in actual closing of the sales have pushed several acquisitions into
2020. Expenses and corresponding grant reimbursements have rolled over into the current budget cycle.
***The City utilizes a right-of-way consultant to help navigate the complexities of acquiring property from
adjacent landowners. This follows the City’s Right-of-Way Procedures, which is required as part of
federally funded projects.

****Project construction cost estimate is tracking to be significantly lower than originally estimated.
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Update

The City is negotiating property purchases
with the adjacent landowners. Fifteen of the
nineteen parcels have reached agreements
thus far. The remaining four parcels are still
being negotiated.

PSRC (grant source) has extended the
deadline for completing the design and right-
of-way acquisition to December 31, 2020.

Timeline

2018-2020 Design Process

2018-2020  |Right-of-Way
Acquisition

2020 Design/Right-of-Way
Complete

2020 Construction begins

2021 Construction ends
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BLUEBERRY LANE / KELSEY STREET INTERSECTION IMPROVEMENTS

Background
This intersection has long been known as being problematic and congested at times.

Improving the intersection is complicated due to the immediate proximity of Burlington
Northern Santa Fe railroad and US2. The flow of traffic is sensitive to the tracks being
clear and the US2 signal phasing. In December 2016 and January 2017 a series of council
meetings were held to discuss potential design options. Additionally, an Open House was
conducted in January 2017 to receive public input on design options. Staff are exploring a
design that would create a second, northbound lane along Kelsey Street. This lane would
begin at North Street and provide a turn pocket for vehicles wanting to turn onto Blueberry
Lane, and also additional queuing capacity for left turns at US2.

Estimated Project Cost: $490,000 Street CIP

Construction Target: Unknown

Project Budget Committed Costs  Spent To-Date Remaining

Design 70,000 94,350* 90,550 3,800
R/W 0 0 0 0
Construction 420,000 436,729** 343,314 93,415

*Design contract awarded to Century West Engineering for $92,500.
*Additional surveying needs performed by Harmsen LLC for $1,000.
*Additional surveying needs performed by Harmsen LLC for $850.
**Construction contract awarded to Kamins for $322,093

**Construction inspection services awarded to Blueline not to exceed $98,400.
**Construction material testing on-call task to Robinson Noble for $2,737
*BNSF crossing upgrade costs in the amount of $13,499

Staff originally expected the project to come in under the original cost estimation.
However, unanticipated staff turnover required outsourcing project inspection work to a
consultant, resulting in costing that is now slightly over.

Update Updated Timeline
This project is complete. The next step is to bring : .
the project forward to Council for Project July 2018 _ :Begin Design Phase
Acceptance. May 2019 Begin Bid Phase
Sept. 2019 Begin Construction

Feb. 2020 End Construction
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TIJERNE PLACE PHASE Ill STREET IMPROVEMENTS

Background
Tjerne Place Phase Il (a.k.a. Oaks Street) is located between Woods Creek Road and

Old Owen Road, behind the Monroe Plaza where Albertson’s used to be. This private road
sees increasing traffic as drivers look to other routes to avoid traffic on US2. The City is
interested in converting the road to public right-of-way and making improvements to
become similar to other segments of Tjerne Place SE. Additionally, a signalized
intersection would be proposed where Tjerne Place SE connects to Old Owen Road. The
City utilizes a right-of-way consultant to help navigate the complexities of acquiring
property from adjacent landowners. This follows the City’s Right-of-Way Procedures,
which is required as part of projects that may wish to seek federal funds. Estimated Project
Cost: $6,999,000 Street CIP Fund

Cost Estimate Committed Spent To-Date Remaining
Costs
R/W 1,100,000 0 1,156 1,098,844
R/W Assistance 100,000 97,794* 46,645 51,149

*Contract Land Services right-of-way consultant contract awarded for $90,450. Remaining R/W budget
represents estimated cost to acquire public right-of-way.

*Survey task order with KPG for $7,343.74 to delineate easement area onsite, and prepare easement legal
descriptions and exhibits.

Update
Negotiations continue with the property owners. Consultants are re-appraising on property
to consider an 8 foot remnant strip of land that likely will be added to the acquisition area.

Potential Timeline

2020+ Design process
Right-of-Way
AURIS ALY Acquisition
unknown Construction Begins
unknown Project Completion
Public Works Department May 2020



GRADEN WATER MAIN PROJECT

Background
This project replaces aging water main infrastructure within an established neighborhood

locally known as the Graden neighborhood and includes 133rd Street SE, 134th Street
SE, 208th Avenue SE, 209th Avenue SE, and 210th Avenue SE. Together, the project
anticipates replacing over 3,000 If of aging water main, upgrading fire hydrants and
connecting the residences to the new main. The project is located outside of the city limits
in the County, but is within our water service district. It is anticipated that the impacted
streets will require new roadway surfacing as part of the restoration efforts. The design
phase is to occur in 2018 followed by construction in 2019, and is paid through existing
water rate revenues.

Estimated Project Cost: $1,170,000 Water CIP Fund

Project Budget Committed Spent To-Date Remaining
Costs
Design 120,000 75,698* 43,558 32,140
R/W 0 3,702 3,702 0
Construction 1,050,000 775,236** 643,455 131,781

*Design contract awarded to Harmsen & Associates for $75,698.
**Construction contract ($629,363), 20% contingency allowance ($125,873), inspection costs ($20,000)

Update
The project is complete. The City will resurface the neighborhood streets in 2020 as part

of the permit conditions with Snohomish County.

Timeline
2018 Design process
February 2019 Bid Phase
June - Sept 2020 Streets Overlay
Graden Neighborhood
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BLUEBERRY LANE STORMWATER IMPROVEMENTS

Background
Blueberry Lane experiences street flooding during the wet winter months. The existing

storm drainage system collects and conveys the stormwater runoff to an infiltration facility.
This project would rehabilitate or replace the system with a new infiltration system
designed to today’s stormwater regulations.

The City is the recipient of a stormwater grant from the Department of Ecology. The
proposed award consists of a $2,633,250 grant and a low interest loan of $877,750 with
the intent to fully fund the project.

Estimated Project Cost: $3,511,000 Storm CIP Fund

Project Budget Committed Spent To-Date Remaining
Costs
Design 467,460 456,856 132,376 324,479
R/W 0 0 0 0
Construction 0 0 0 0

Update

As part of the grant conditions, the project had to undergo an archaeological assessment
before any design explorations could begin. This has caused unexpected delays in the
design phase. The updated timeline to complete the design is how anticipated for June
2020. Geotechnical explorations have occurred to investigate the soil capacity to infiltrate
stormwater. Their work continues, but is impacted by the Covid-19 essential work
mandate.

The original project timeline was to begin construction in 2020, but with archeological
requirements and the current health crisis, the project will not be ready in time for the dry
summer months. Summer 2021 is now the targeted season for construction.

Timeline
2019-2020 Design process
June 2020 Bid Phase
Summer 2021 Construction Phase
Morning Run Apartments-”
Project*Area”
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ADAMS LANE UTILITY REPLACEMENT

Background
This project replaces approximately 370 feet of aging 6 inch clay sewer main and

approximately 620 feet of aging 6 inch and 4 inch asbestos cement water main under
Adams Lane between Pike Street and Powell Street. The new 8 inch ductile iron water
main will connect to existing asbestos cement pipe in the aforementioned streets, as well
as connecting to an existing 8 inch polyvinyl chloride pipe located midblock.

Estimated Project Cost: $442,969 Water & Sewer CIP Funds

Project Budget Committed Spent To-Date Remaining
Costs
Design 72,780 11,463* 11,463 0
R/W 0 0 0 0
Construction 671,902 481,047** 23,635 457,412

*On-call survey contract authorized with KPG to collect site information.
** Construction contract with Rodarte for $480,415 + project administration expenses.

Update
The project was advertised to contractors in February, with Rodarte Construction being

the successful low bidder. The contractor was issued Notice to Proceed and begin
construction. However, the Covid-19 essential work mandate required the City to suspend
the project until further direction by the Washington State Governor.

The contractor is developing a site safety plan that takes Covid-19 health issues into
account and is prepared in accordance with state guidelines. This health plan will be
implemented when the construction resumes.

Timeline
2019 Design process
2020 Bid Phase
2020 Construction Phase
3 B £ 4
2 3
W Columbia St Z Short Columbia st 8 &
2 =
N =4
i 0‘3 W Fremont St
S =
£ Project Location
A\ &
\N N\ |l & W McDougall St
S\\\\\\\S § M E_ o g
Pike St = 2 i
Roberts St i :,?5 N
< Monroe St 203
Powell St

S Kelsey St

N

1 Adams Ln

Public Works Depss" May 2020



DOC SECOND RESERVOIR

Background
Construct 850,000 gallon domestic water reservoir on the hill adjacent to the Monroe

Correctional complex. This project will increase fire flow capacity in the DOC water zone.

Estimated Project Cost: $4,296,038 Water CIP Fund

Project Budget Committed Spent To-Date Remaining
Costs
Design 485,333 458,145* 315,518 142,627
R/W 0 0 0 0
Construction 3,810,705 0 0 3,810,705

*Design contract with Murraysmith $450,000. Environmental review on-call contract with Perteet $3,328.
Title Report $1,049. Permitting fees $3,768

Update

The design is 90% complete. Staff are reviewing the design documents and providing final
comments to the design consultant. The design phase is anticipated to be completed in
July 2020, after which the project will be advertised for contractor bids. However, the
Covid-19 essential work mandate may impact the permitting process, including the need
for a public hearing. It is not known at this time if the project will be delayed due to
postponement of the Hearing process.

Timeline
2019 Design process
2020 Bid Phase

2020/21 Construction Phase

New Reservoir

Public Works Department May 2020



ADA TRANSITION PLAN

Background
Federal law requires local agencies to identify the existing Americans with Disabilities Act

(ADA) compliance issues on all City property, then develop a plan to bring those
deficiencies up to current compliance standards. This project would hire a consultant to
prepare an inventory and develop the ADA transition plan.

Estimated Project Cost: $68,153 Street CIP Fund

Project Budget Committed Spent To- Remaining
Costs Date
Design 68,153 85,000 2,174 82,826
R/W 0 0 0 0
Construction 0 0 0 0

Update
The Transpo Group has developed a webpage to solicit public input on existing barriers.

This webpage is at final draft and is anticipated to go live this month. They have also
created a database of our public right-of-way sidwalks, capitalizing on the data the City
acquired in 2019 through the pavement rating study with StreetScan.

Public Works Department May 2020
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2020 STREET PRESERVATION PROGRAM

Background
The City has established a Transportation Benefit District (TBD) to help maintain existing

streets. Maintenance efforts include practices such as overlaying with new asphalt, adding
new aggregate to the road surface (chip sealing), replacing lost binder oils on the surface
(fog seal), and filling in cracks with elastomeric material (crack sealing).

The City has a program that determines best use of TBD funds to maximize maintenance
efforts toward our citywide street system. In years past the City has partnered with
Snohomish County’s Countywide Overlay Program. This program has become larger than
intended and Snohomish County has requested Monroe and other cities not to participate
for the next few years. As a result, engineering staff are making adjustments and will be
performing the design and administering the construction contract this summer.

Existing sidewalk ramps adjacent to the project areas will be reviewed and reconstructed
as necessary to be compliant with current ADA standards.

Update
The 2020 preservation street segments are listed below. The bid advertisement was

conducted in April, with six contractors responding to the solicitation. Lakeside Industries
is the apparent low bidder and will be performing the City’s street resurfacing efforts this
year. The Covid-19 essential work mandate may impact the construction phase of this
project should the mandate not be lifted by June.

On Street From Street To Street

CASCADE VIEW DR uUs2 NE END

172" DR SE S END BEATON RD

BEATON RD 169™ AVE SE TYE ST

TYE ST 169™ AVE SE BEATON RD

177™ AVE SE W MAIN ST CITY LIMITS

Village Way West End East End
318 Fund Project Budget Committed Spent To-Date Anticipated

Costs Remaining

Design 30,000 6,850* 6,850 23,150
R/W 0 0 0 0
Construction 1,211,415 0 0 1,211,415

*on-call land surveying services contract in the amount of $6,850.

Public Works Department May 2020
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N. MADISON IMPROVEMENTS

Background

This project will reconstruct N. Madison Street, from Main Street to Elizabeth Street.
Primary work elements include replacing the asphalt, curbing and sidewalk, replacing
the aging sewer and water mains within the street, and constructing a new stormwater
system that will separate stormwater runoff from entering the city’s sanitary sewer
system. The Department of Ecology has awarded $1,299,625 in a Stormwater Financial
Assistance Program (SFAP) grant to help fund the new stormwater element.

Project funding will be shared among the Street 318, water 412 and Sewer 422 CIP funds.

Project Budget Committed Spent To- Remaining
Costs Date
Design 75,000 21,800* 13,746 8,054
(2020)
R/W 0 0 0 0
Construction 3,068,715 0 0 3,068,715
(2021)

*$13,500 on-call survey contract authorized with Harmsen Inc to collect site information.
*$8,300 on-call geotechnical contract with Robinson Noble to collect information on underlying soils.

Update
Site topographic information has been collected from the City’s roster of professional land
surveyors. The city is also working with the Department of Ecology and Department of
Archaeological and Historic Preservation in preparing a Cultural Resources Survey (CRS)
and Inadvertent Discovery Plan (IDP). The design effort will continue throughout the
remainder of 2020.

Timeline
2020 Design process
March 2021 Bid Phase
Summer .
2021 Construction Phase
Public Works Department . May 2020
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RAILROAD QUIET ZONE STUDY

Background
This planning effort is to collectively review the city’s five at-grade railroad crossings

(Fryelands Boulevard, 179" Avenue SE, Kelsey Street, Lewis Street and Main Street)
for the potential to establish a Quiet Zone within the city limits. A Quiet Zone essentially
means that train operators will not sound their horn in the established area unless they
have a compelling reason to do so (safety issue). The study is expected to be lengthy and
involve BNSF, Amtrak, the Utilities & Transportation Commission (UTC), the Federal
Railways Administration (FRA), city engineering staff and hired consultants. Each crossing
will be reviewed via a diagnostics meeting with the stakeholders, including what
improvements are required. These improvements will need to be made before the City can
establish the Quiet Zone.

The 2020 Budget included $100,000 toward the study and is funded through the 318
Streets CIP Fund.

Project Budget Committed Spent To- Remaining
Costs Date
Design 100,000 87,282* 5,734 81,548
(2020)
R/W 0 0 0 0
Construction 3,068,715 0 0 3,068,715
(2021)

*Consultant Agreement with PH Consulting Inc. in the amount of $87,135. Design solicitation ad $147.

Update
The City solicited professional engineering firms to assist in the diagnostics effort for the

crossings. PH Consulting Inc. was awarded the contract on February 28", 2020. The
consultant work is underway. Due to the number of agencies involved, the process is
expected to take the remainder of 2020, and perhaps into the first months of 2021, before
the study is complete.

Public Works Department May 2020
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US HWY 2 NON-MOTORIZED SHARED PATH

Background
The purpose of this project is to provide a walking path along US 2 adjacent to the Monroe

Fairgrounds. The sidewalk that currently ends at Cascade View Drive would be extended
west approximately 1,200 feet to 179" Avenue SE. Extensive negotiations are anticipated
with the Monroe Fairgrounds whose facilities currently occupy the area needed for the
path, as well as WSDOT - the actual owner of the needed land.

City engineering staff successfully applied for two federal grants to help fund this project.
The first grant is a for design efforts in the amount not to exceed $90,250. The second
grant is in the amount not to exceed $432,500 and will help fund the construction phase.

The 2020 Budget includes $150,781 for this project and is funded through the Street 318
CIP Fund.

Project Budget Committed Spent To- Remaining
Costs Date

Design 150,781 0 0 150,781
(2020)
R/W 0 0 0 0
Construction 317,247 0 0 317,247
(2021)

Update

The design phase is programmed to begin in the spring of 2020 and will continue
through the remainder of the year. City staff are working with the Puget Sound Regional
Council (PSRC) and WSDOT to release the design grant funds.

2020 Design process
March 2021 Bid Phase
Summer .

2021 Construction Phase

Public Works Department May 2020
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RAINIER VIEW ROAD PRV STATION

Background
This project will increase water system reliability be installing a pressure reducing valve

(PRV) between two of the City’s pressure zones: Wagner 517 and The Farm 440. This
PRV is proposed either along Rainier View Road or 199" Avenue SE, and will be
determined after system analysis determines the optimal location.

The 2020 Budget included $277,830 for this project and is funded through the 412 Water
CIP Fund.

Project Budget Committed Spent To- Remaining
Costs Date
Design 50,000 2,000* 0 50,000
(2020)
R/W 0 0 0 0
Construction 227,830 0 0 227,830
(2021)

*BHC water system modeling not to exceed $2,000.

Update

The project is programmed to begin design in the spring, with actual construction
occurring in the fall. Staff are in the initial stages of design. BHC has modeled the water
system to help determine the optimal location for this PRV. They recommend 199" Ave
SE, which will be the focus during design.

Timeline

April - July Design process
Aug. — Sept. Bid Phase

October Construction Phase

Public Works Department May 2020
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WOODS CREEK ROAD WATER MAIN REPLACEMENT

Background

This project replaces approximately 750 feet of aging water main located under Woods
Creek Road, between US 2 and Tjerne Place SE. Once the replacement is complete, this
street segment will receive new asphalt surfacing and upgrade the sidewalk ramps to
current federal standards.

Paid through existing water rate revenues (Water 412 CIP Fund).

Project Budget Committed Spent To- Remaining
Costs Date
Design 297,596 12,878 12,878 0
(2020)
R/W 0 0 0 0
Construction 1,249,905 0 0 1,249,905
(2021)
Update

Engineering staff have received the site topographic data from our on-call surveyor, and
have begun the design.

Timeline

2020 Design process
Feb. 2021 Bid Phase

Apr. — July .

2021 Construction Phase




S. TAFT SEWER REPLACEMENT

Background
This project replaces aging sewer main, beginning at McDougall Street and ending at a
newer manhole located approximately 300 feet north in Taft Lane.

Paid through existing sewer rate revenues (Sewer 432 CIP Fund).

Project Budget Committed Spent To- Remaining
Costs Date
Design 16,800 5,550* 4,956 594
(2020)
R/W 0 0 0 0
Construction 64,999 0 0 64,999
(2021)

*On-call survey contract with Harmsen Inc for $5,550.

Update
The project design phase is underway. The design will continue through the remainder of
2020.

Timeline
2020 Design process
Feb. 2021 Bid Phase
Apr. — July .
2021 Construction Phase
Public Works Department May 2020
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LAKE TYE STORMWATER IMPROVEMENTS

Background
The existing stormwater treatment bioswale and treatment pond located at the southeast

corner of Lake Tye no longer function as originally intended. In 2019, BHC Consultants
Inc. prepared a stormwater alternatives report for the city, in which four viable alternatives
were identified to improve the water quality of stormwater entering Lake Tye, using current
stormwater regulations to develop the alternatives. This project advances the effort by
selecting the preferred conceptual design, preparing the plans and specifications for
project, and then proceeding with actual construction of the improvements.

Paid through existing storm rate revenues (Storm 432 CIP Fund).

Project Budget Committed Spent To- Remaining
Costs Date

Design 277,493 0 0 277,493
(2020)
R/W 0 0 0 0
Construction 559,133 0 0 599,133
(2021)
Update

The project is programmed to begin the design phase this coming spring. The City will
contract with the engineering consultant to develop the design documents, and the design
phase will be ongoing throughout 2020.
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GRANTS

The City actively pursues other sources of project funding through grants. Grants sources
include State and Federal resources and help defray the cost of maintaining and improving
the City of Monroe's infrastructure. The following is a summary of grant activity that Public
Works has received.

Active Grants: Grant Amount Description

Sidewalk Railroad Crossing $244,500 Fryelands Blvd & 179" Ave SE sidewalks

Chain Lake Rd Shared Path Extend the concrete sidewalk to Brown Rd.
$173,000 Design
$488,725 Right-of-Way Acquisition
$1,515,692  Construction
US-2 Shared Use Path $90,250 Add US2 sidewalk alongside Fairgrounds
N. Madison St. $1,299,625  Separate stormwater from the sewer
Blueberry Lane Stormwater $2,633,250 + Repair aging stormwater infiltration system
$877,750 (Loan)
1471 St/ 179" Ave Signal  $482,352 Federal grant application to signalize intx.

Public Works Department May 2020
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Grants

Status Project Agency Program Ask Date Recommended Date Awarded Date
Awarded US2 Sidewalk Extension PSRC CMAQ $ 90,250 4/26/2016 $ 90,250 12/27/2016 $ 90,250 12/27/2016
Recommended US2 Sidewalk Extension PSRC CMAQ $ 432,500 5/11/2018 $ 432,500 6/8/2018 $ 432,500 10/31/2018
Encumbered Chain Lake Rd Trail Extension PSRC CMAQ $ 2,432,867 4/22/2016 $ 1,515,692 11/4/2016 $ 1,515,692 12/27/2016
Encumbered Chain Lake Rd Trail Extension PSRC CMAQ $ 661,725 4/23/2014 $ 583,527 1/15/2016 $ 583,527 1/15/2016
Closed 2018 LED Lighting upgrades TIB Relight Washington $ 11,345 3/1/2018 $ 11,345 3/2/2018 $ 11,345.00 4/17/2018
Closed Main Street Grind/Overlay TIB APP $ 518,000 8/18/2017 $ 440,000 11/22/2017 $ 440,000 1/18/2018
Closed Fryelands Blvd Grind/Overlay TIB APP $ 444,800 8/13/2018 $ 444,800 12/11/2018 $ 444,800 12/11/2018
Awarded N. Madison Street Combined Sewer Separation DOE SFAP $ 1,290,108 10/20/2016 $ 1,299,625 3/6/2018 $ 1,299,625 6/25/2019
Awarded Blueberry Lane Stormwater Repair DOE SFAP $ 2,633,250 10/12/2018 $ 2,633,250 1/18/2019 $ 3,511,000 6/28/2019
Awarded 179th Ave Sidewalks PSRC CMAQ $ 634,650 5/11/2018 $ 634,650 6/8/2018 $ 634,650 10/31/2018
Applied 147th St/ 179th Ave Signalized Intersection PSRC STP $ 482,352 3/26/2020
Pass Road Preservation PSRC STP APP
GRANT SUMMARY TABLE
Public Works Department May 2020
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OPERATIONS & MAINTENANCE DIVISION

Water
The annual water system flushing program is nearly completed. Flushing is important
to ensure clean pipes in “dead” zones. Flushing scours the pipe as crew members
open hydrants in strategic locations to ensure the lines are cleaned and the fouled or
stained water is removed/flushed from the system. Flushing has been postponed for
the time being, but will be ml B
completed as staff return to I Tanfot
routine field work in the coming
weeks.

The Spring Hill Resevoir
SCADA Repeater was upgraded
in March. The remote
water/sewer pump stations and
water resevoirs communicate by
radio signal to a repeater located
at the Spring Hill Resevoirs. The FRESnaEaave e
repeater collects the data and
sends it to the WWTP where the
main SCADA computer is located. During periods of inclement weather and seasonally
when tree foliage is highest, the signal is often lost. A repeater with stronger signal was
installed replacing the old unit to ensure consistent communication with the critical utility
infrastructure throughout the city.

Sewer

The pH Engineering Report has been finalized and will be submitted to the
Department of Ecology in mid April. Plans and specifications for the pH improvement
systems are due for submittal to Ecology by 12/31/2020. Staff has been working on a
Scope and Fee for this work and will be put before council approval on the 4/28/2020
Business Meeting.

The WWTP Laboratory successfully passed the Department of Ecology audit in
Feburary and completed and passed the Performance Testing(PT) requirements in
March. The audit and PT testing are performed on 5 year cycles and |s a requirement
for the laboratory to maintain accredidation e \ ‘ '

for specific parameters the lab performs
and reports.

Utility crews replaced the Sky River Park
wastewater lift station in March. The
existing single pump system was replaced
with two larger grinder pumps ensuring
reliable continuous operation especially
during large events at the park.

Public Works Department May 2020
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